Print Date: 12/22/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ161

Contractor: APAC-Atlantic, Inc.

Contractor's PO Box 6390
Address: Knoxville, TN 37914

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Resurfacing on U.S. 411 (S.R. 35) from U.S. 129 (S.R. 115)

Counties: BLOUNT

Project(s): 05002-3239-94, 05002-4239-04, 05002-8239-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$341,636.39
$0.00
$341,636.39
$0.00
$0.00
$341,636.39

Previous to Date

$341,636.39
$0.00
$341,636.39

$0.00
$-5,100.00
$336,536.39

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$0.00

$0.00
$0.00

$0.00
$5,100.00
5,100.00

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/20/2016

Time
287.0 Days
125.0 Days
125.0 Days

43.55 ¢,

16.92 %
26.63 %

Dates
06/24/2016

07/11/2016
07/28/2016
08/18/2016
09/12/2016
05/31/2017

Amounts

$1,637,139.50
$1,637,139.50
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Print Date: 12/22/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

05002-3239-94  13.69 R-NH/HSIP-35(63) 5100.00 S.R.35:FROMSR. 115 (US 129) TO NORTH OF ELLIS AVE.

05002-4239-04 6.62 NA 0.00 S.R.35:FROM S.R. 115 (US 129) TO NORTH OF ELLIS AVE.

05002-8239-14 79.70 R-NH/HSIP-35(63) 0.00 The resurfacing on U.S. 411 (S.R. 35) from U.S. 129 (S.R. 11

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

05002-3239-94 0100 9013 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05002-4239-04 0500 9014 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05002-8239-14 0100 9015 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05002-3239-94 0100 9019 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05002-4239-04 0500 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05002-8239-14 0100 9021 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/22/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-3239-94 0100 9016 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-4239-04 0500 9017 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9018 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-4239-04 0500 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-3239-94 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-4239-04 0500 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 53.000 Unit Price: $500.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0020 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 8,089.000 Unit Price: $84.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-8239-14 0100 9001  411-0320 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9002  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9003  411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 9004  411-0541 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0030  415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,848.000 Unit Price: $22.80
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-4239-04 0500 0010  604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 5.000 Unit Price: $500.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-4239-04 0500 0020  617-04.01 S.Y. TYPE 1 THIN EPOXY OVERLAY  Bid: 2,713.000 Unit Price: $39.00
(EPOXY-URETHANE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-3239-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 6,088.000 Unit Price: $30.40
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 7,867.850 Total: $239,182.64
05002-3239-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 27.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 9000 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $125.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,550.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,100.00
0100 0030 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est 2.000 Adj This Est 5,100.00
Adj Total: 0.000 Adj Total: 0.00
05002-3239-94 0100 0040 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 3.000 Unit Price: $1,330.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0040 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 4.000 Unit Price: $5,545.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-3239-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 88.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 87.500 Total: $87.50
05002-8239-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $61,000.00
This Est: 0.000 This Est: $0.00
Total: 0.100 Total: $6,100.00
05002-8239-14 0100 0060 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,638.000 Unit Price: $32.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0070 712-04.01 EACH FLEXIBLE DRUMS Bid: 260.000 Unit Price: $16.25
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0080 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 88.000 Unit Price: $11.75
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0090 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 130.000 Unit Price: $5.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0100 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 912.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 869.500 Total: $8,260.25

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-8239-14 0100 0110 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
05002-3239-94 0100 0060 713-16.20 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $325.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0070 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 71.000 Unit Price: $21.50
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
05002-3239-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 1,641.000 Unit Price: $8.70
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0090 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 31.000 Unit Price: $135.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0100 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 30.000 Unit Price: $23.75
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0110 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $135.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-3239-94 0100 0120  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $380.00
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0130  716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $1.00
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-3239-94 0100 0140  716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $270.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0120  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 14.000 Unit Price: $434.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0130  716-12.01 L.M. ENHANCED FLATLINE THERMO Bid: 14.000 Unit Price: $2,600.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05002-8239-14 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $102,000.00
This Est: 0.000 This Est: $0.00
Total: 0.803 Total: $81,906.00
05002-8239-14 0100 0150  730-14.02 L.F. SAW SLOT Bid: 31,000.000 Unit Price: $2.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05002-8239-14 0100 0160 730-14.03 L.F. LOOP WIRE Bid: 62,000.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

V47 - TSMR  *END OF REPORT*
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